


- Phase 1 Construction Area - Start 7.15.17 Finish 8.24.17
- Phase 2 Construction Area - Start 8.1.17 Finish 12.1.17
- Phase 3 Construction Area - Start 8.29.17 Finish 12.1.17

- Existing Temporary Sidewalk
- New Temporary Sidewalk
- New Construction to be completed during College Break

- Temporary Orange Fence - Phase 1
- Temporary Chain Link Fence - Phase 2
- Temporary Chain Link Fence - Phase 3
- Temp Rock Entrance into Jobsite

- Concrete Barricades with Chain Link Fence on Top
- Temporary Chain Link Gate



Drake University
2600 University Avenue
Des Moines, Iowa 50311

SITE LAYOUT PLAN

L02.01

CIVIL ENGINEER
RDG Planning & Design
801 Grand Avenue, Suite 3009
Des Moines, Iowa 50309
515-288-5314
515-288-5871

ELECTRICAL ENGINEER & LIGHTING
RDG Planning & Design
801 Grand Avenue, Suite 3009
Des Moines, Iowa 50309
515-288-5314
515-288-5871

STRUCTURAL ENGINEER
RDG Planning & Design
801 Grand Avenue, Suite 3009
Des Moines, Iowa 50309
515-288-5314
515-288-5871

RDG
PLANNING • DESIGN

REV	DATE	DESCRIPTION

ISSUED: June 19, 2017
PROJECT NO: RD018.442.01

© 2017
RDG Planning & Design
THIS DOCUMENT HAS BEEN PREPARED BY RDG & A.C. SPECIALLY FOR THE
DRAKE 27th Street & Parking Lot Promenade
PROJECT. THIS SET IS NOT INTENDED FOR USE ON OTHER PROJECTS OR
IN OTHER LOCATIONS WITHOUT THE EXPRESS WRITTEN APPROVAL AND
SUPERVISION OF THE DESIGNER. APPROVED FOR PROJECTING:
THIS DRAWING MAY NOT REPRESENT ALL CHANGES THAT HAVE OCCURRED
SINCE THE LAST CONSTRUCTION PHASE. CONSTRUCTION DOCUMENTS, DRAWINGS
AND CHANGE ORDERS REMAIN THE OFFICIAL CONSTRUCTION DOCUMENTS.